

Lab 2:- Software Engineering

Name:- Ankita S

SRN:- PES1UG24CS066

Semester:- 5

Section:- B

Task:- Jira Implementation

Course:- Software Engineering (UE24CS341A)

Jira Workspace/Project Link:- [Project Link](#)

1] Epics & User Stories / Backlog

The screenshot shows the Jira project page for 'Consent Management'. The page includes a description, attachments, child work items, and agents. The child work items table is as follows:

Work	Priority	Assignee
AS-6 Grant Time-Bound Consent	High	Unassigned
AS-7 Revoke Active Consent	High	Unassigned
AS-8 View Consent Permissions	Medium	Unassigned

Spaces

Ankita S

...

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

Reports

+

Ask AI

Q Search work

Filter

Group

	Work	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due date	
☐	> Work									☐
☐	AS-4 Consent Management	Unassigned	AS Ankita s	Medium	To Do	Unresolved	Aug 26, 2026, 1:40 PM	Aug 26, 2026, 1:40 PM	None	...
☐	AS-6 Grant Time-Bound Consent	Unassigned	AS Ankita s	High	Done	Done	Aug 26, 2026, 1:56 PM	Aug 26, 2026, 2:52 PM	None	...
☐	AS-7 Revoke Active Consent	Unassigned	AS Ankita s	High	Done	Done	Aug 26, 2026, 1:58 PM	Aug 26, 2026, 2:52 PM	None	...
☐	AS-8 View Consent Permissions	Unassigned	AS Ankita s	Medium	Done	Done	Aug 26, 2026, 2:00 PM	Aug 26, 2026, 2:52 PM	None	...
☐	> AS-5 Healthcare Provider Access Control	Unassigned	AS Ankita s	Medium	To Do	Unresolved	Aug 26, 2026, 1:45 PM	Aug 26, 2026, 1:45 PM	None	...
☐	AS-9 Access Records with Active Consent	Unassigned	AS Ankita s	High	Done	Done	Aug 26, 2026, 2:01 PM	Aug 26, 2026, 2:52 PM	None	...
☐	AS-10 Verify Healthcare Providers	Unassigned	AS Ankita s	Medium	Done	Done	Aug 26, 2026, 2:03 PM	Aug 26, 2026, 2:52 PM	None	...


+ Create

2 of 2

2] Story Points

Completed work items							View in All work navigator
Key	Summary	Work type	Epic	Status	Assignee	Story points	
AS-6	Grant Time-Bound Consent	Story	Consent Managem...	Done		8	
AS-9	Access Records with Active Consent	Story	Healthcare Provide...	Done		8	
AS-7	Revoke Active Consent	Story	Consent Managem...	Done		5	
AS-10	Verify Healthcare Providers	Story	Healthcare Provide...	Done		5	
AS-8	View Consent Permissions	Story	Consent Managem...	Done		3	

3] Active Sprint Board



4] Burndown Chart



5] Reflection answers:-

Q1] Did your estimations reflect the actual effort?

Yes, overall my estimations were fairly close to the actual effort. The story points helped me understand which tasks were more complex and which were relatively simple. Some tasks could have been estimated differently at first, but completing the sprint helped me get a better idea of how much work each type of story required.

Q2] Was your backlog well-prioritized?

Yes, I think the backlog was reasonably well-prioritized. I placed the core consent-related stories such as Grant Time-Bound Consent, Access Records with Active Consent, and Revoke Active Consent as High priority because they are essential to the system. The supporting features, such as verifying providers and viewing consent permissions, were given Medium priority.

3. How did your simulated sprint align with your plan?

The simulated sprint mostly aligned with my plan because I was able to organize the user stories according to their priority and complete the planned work. The sprint gave me a better understanding of how tasks move from planning to completion and how Jira can be used to track the progress of the work.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how the remaining story points changed as the sprint progressed. Since all the planned stories were completed, the remaining work eventually reached zero. This helped me understand the team's capacity and showed that the amount of work planned for the sprint was manageable. It also showed why tracking progress regularly is important for making sure the sprint stays on schedule.